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4ESS TASK ORDER PROGRESS REPORT

TO NUMBER: TO # 0003 | REGION: ‘ 18

TO TITLE: . . April 28, 2013 to

Libby Asbestos NPL Site | REPORT PERIOD . . May 25, 2013
EPA TO ) _ .
MANAGER: Sharon Abendschan FIRM: | Toeroek Associates, Inc.
EPA TOPO: . TECHNICALLY o/

Scott Wilder COMPLETE: 46%
TOEROEK TO Kevin Geraci
MANAGER: evin

1. PROGRESS MADE THIS REPORT PERIOD

e The Iron Mountain lease for storing the W.R. Grace boxes was renegotiated for a lesser
fee. This will save EPA roughly $700 a year in storage fees. The new rate is reflected
in the invoice for this reporting period.

e Toeroek continued drafting the requested memorandum that summarizes the collection,
handling, processing, and disposition of the documents submitted by W.R. Grace as
part of its 104(e) response.

Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes.
Prepared the monthly progress report and financial report.
Performed management, administrative, and financial activities.

2. DELIVERABLES

Monthly Progress Report and : \

Financial Report May 20, 2013 . May 14, 2013 May 30,2013
Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010
Staffing Plan for Amend. D May 20, 2013 May 14, 2013 . May 30, 2013

3. OUTSTANDING ISSUES/RESOLUTION
None.
4, PLANNED ACTIVITIES

. Pay monthly fee for storage of W.R. Grace boxes.
e Prepare memorandum that summarizes the collection, handling, processmg, and
disposition of the documents submitted by W.R. Grace as part of its 104(e) response.

e Respond to EPA’s requests.
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